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Sewer Rehabilitation 
and Replacement 
Project, Phase 1 

 

 
 

 

 

 

 

 

 

 

Scope: 
This project involves 64,000 LF of sewer line 
repairs citywide, primarily by CIPP lining.  The 
project will address 230 sewer segments rated 
as highest priority repair.  The project website 
can be found at 
www.southpasdenaca.gov/sewerproject.  This 
project is being constructed by Sancon 
Engineering and inspection and construction 
management is being provided by Valley 
Construction Management. 

 

Details: 
Bid Amount:  $3,147,209 
Extra Work to Date:  $0 
% Change to Contract: 0% 
Total Contract Amount: $3,147,209 
Construction Start:  Oct. 27, 2014 
Duration:   300 Cal. Days 
Orig. Completion Date: Aug. 23, 2015 
Est. Completion Date: July 23, 2015 
Est. Percent Complete: 99% 

Status: 
99% complete.  One segment remaining to line.  Currently, all post construction videos and testing results are being reviewed and final punchlist is being 
developed.  Final walkthrough to be scheduled. 
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