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Garfield Reservoir 
Replacement Project 

 
 

 

 

 

 

 

 

 

 

 

Scope: 
The projected construction duration for this 
project is 27 months.  The project includes: 
demolition of the existing reservoir and 
appurtenances, demolition of the existing 
pump station, construction of new reservoirs 
and all appurtenances, construction of pump 
station and construction of a new 11,314 
square foot, two-story building inclusive of 
garage and storage rooms. 

Details: 
Original Contract Amount:   $18,626,440.00 
Amendment I to Contract: $206,279.70 
Amendment II to Contract: $(582,764.14) 
Total Contract Amount: $18,249,955.56 
Construction Start:  March 2, 2015 
Duration:   27 months 
Orig. Completion Date: June 2017 
Est. Completion Date: June 2017 
Est. Percent Complete: 21% 

Status: 
Soil cement operations have commenced.   Concrete placements for the Drainage/Overflow Structure walls are complete. Piping and pipe support 
installation continues at the Valve Vault.  Tie-in of new piping to the City’s existing 24” water main is complete, including pressure testing and 
disinfection. Waterproofing system and backfill has commenced at the Valve Vault, west side.  
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