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Chelten Way, Collis 
Avenue, and Hill Drive 
Street Improvement 
Project 

 

 

 

 
Details: 
Bid Amount:  $1,362,899 
Extra Work to Date:  $  150,000(Est)   
% Change to Contract: 11% 
Amended Amount:  $1,512,899(Est) 
  
Construction Start:  Aug. 17, 2015 
Duration:   120 Cal. Days 
Orig. Completion Date: Dec. 14, 2015 
Est. Completion Date: Feb. 12, 2016 
Est. Percent Complete: 95% 

Status: 
The project is substantially complete.  In the next couple weeks, the contractor will finish the punch list items.  There are several pending change orders 
that are currently being discussed with the Contractor.  Notice of Completion will be brought to the City Council once the final invoice is received. 
 

Scope: 
The work consists of cold milling of existing 
pavement, subgrade preparation and 
compaction, full depth asphalt concrete (AC 
and DGAC) pavement, asphalt rubber hot mix 
(ARHM) overlay, removal and reconstruction 
of damaged PCC curb and gutter, sidewalk, 
cross gutters, local depressions, driveway 
approaches, ADA curb ramps, utility cover 
adjustments, installation of new 8” DIP water 
main, water meters, services, valves, fire 
hydrants, and appurtenances. 
 
The limits of work include: 
• Chelten Way from Oak Street to North 

End, (South of Ashbourne Drive) 
• Collis Avenue from Hill Drive to cul-de-

sac north 
• Hill Drive from Collis Avenue to Warwick 

Avenue 
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